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PHENIX 
WEEKLY PLANNING 

February	11,	2016	
Carter	Biggs	



This Week 

1.   Collisions	

2.   Con8nue	support	of	sPHENIX	prototypes	

3.   De-Commissioning	Planning	Begins	*	
	



Next Week 

 
1.  Requests for technical help? 

2.  Access next Wednesday, the 17th 

3.  Ongoing work on Hcal Prototypes in 510 and Magnet 
Mapping of Babar 



Magnet Mapping 



Babar Magnet w/”doghouse” 
closed up 



Inner Hcal Prototype Progress 



sPHENIX  Prototype Em Cal 
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 

“I’m	here	to	measure	your	magnet”	


